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J.!llWTES OF BOARD OF REGENTS
MURRAY STATE TEACHERS COLLEGE

I

·The Board of Regents of Murray State Teachers College
met in the office of the President at 4:'00 P. M. Monday,
March 16, 1936, as per th3 call of the Chairman. Mr. T. H.
Stokes, Mr. B. L. Trevathan and Dr. c. E. Crume were present.

-Mr. -B. -L.

Trevathan Elected Chairman Pro Tern

-·--

In the absence of Chairman H. W. Peters and Vice Chairman
Bunk Gardner, Mr. T. H. Stokes nominated Mr. B. L. Trevathan
to serve as Chairman Pro Tern of this meeting. Dr. Crume
seconded the nomination and Mr. B. L. Trevathan was elected
Chairman Pro Tern.

Reading

~

Minutes

·The minutes of February 17, 1936 and March 5, 1936 were
read, approved and signed.
Changes in Plans and Specifications·
Dr. Carr read to the Board a copy of a letter which he
had written to President James H. Richmond in reference to
changes in the plans and specifications for the new buildings
whiCh were recommended by the.Architect, also, the list of
suggested changes.
·

I

At this point, Dr. Carr stated to the Board that Dr.
Richmond had suggested to him over the telephone that, since
he was unable to be in Murray for this meeting of the Board,
only such matters in reference to the new buildings as needed
immediate attention be considered at this meeting and all
routine business be held over until the next meeting of the
Board.
After Dr. Carr had read the entire list of suggested
changes, Mr. G. Tandy Smith, Jr., Architect, was asked to
explain the necessity for adding two feet to the length of
the South end of the swimming pool unit at rear of building.
Mr. Smith stated that it was understood by all parties when
the change in tbe heating plant was agreed upon, that it
would be necessary to make the building two feet longer in
order to make space far the heating boiler, as is indicated
in Item 1 of Suggested Changes in Plans and Specifications.

I

Mr. W. L. Bruner, Resident ·Engineer Inspector of the
P. w. A., Who 'Nas also present at the meeting of the Board
of Regents, was ·asked to give his opinion concerning these
suggested changes. Mr. Brurier stated that they met his
approval and that if and When they were approved by the Board
of Regents, he would recommend that they be approved finally
by the P.• W. A., which final approval is necessary before any
changes may be made in the plans and specifications.
·
Mr. G. Tandy Smith, Jr. advised the Board that the P. W. A.
instructions provided that recommendations for approved changes
in plans and specif:tcations should not be made every time any
single change was desired but that these requests should be
held up temporarily so that it would be possible to determine
whether or not other changes would be necessary; and, i f so,
all these changes should be presented for approval at one time
and avoid a constant flow of requests for approved changes
in plans and specifications.
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Motion was made by Mr. Stokes that the extension, as
recommended by the Architect in Item 1 of his suggested changes
and approved by the Resident Engineer Inspector, be approved
by the Board of Regents and incorporated in Change Order No. 1
which is to be submitted to the P. W. A. officials for final
approval. This motion was seconded by Dr, Crwne, and the roll
was called on its adoption with the following result: Mr.
Stokes, aye; Dr. Crwne, aye; Mr. Trevathan, aye. The motion
was carried unanimously, and Item 1 of the Architect's recommended "changes follows:
1. Add 2' in length to South end of swimming pool unit at
rear of building increasing space occupied by filters.
Omit Pump Room shown on Ground Floor plan and provide
Filter Alcove alongside of pipe space on West side of
swimnling pool. This change also includes erection of
boiler flue. It is necessary that the above change be
made to acconnnodate heating boiler which is now to be
installed in this building whereas in the original
plan it was intended that heat be supplied from Central Heating Plant.

I

Add to contract price ••••••••••••• $600.00
Motion was !113.de by Mr. Stokes that the Board approve the
change recommended in Item 6 of the Architect's suggested
changes, omission of Celite specified for concrete work, which
change has been approved by the Resident Engineer Inspector,
and incorporate this change in Change Order No. 1 which is
soon to be submitted to tbe P. w. A. officials for final
approval. This motion was seconded by Dr. Crwne, and the roll
was called on its adoption with the following result: Mr.
Stokes, aye; Dr. Crwne, aye; Mr. Trevathan, aye. The motion
was carried unanimously, am Item 6 of the Architect's recommended changes follows:
6, Omit Celite specified for concrete work, This change is
recommended because of duplication in the waterproofing
specification, Hydrated lime waterproofing is specified
for all essential concrete, am Celite will add nothing
to the durability or value of the building,
Deduct from contract price •••••••

I

~ ~~639 .00

Motion was made by Mr. Stokes that the Board approve
Item 11 of the Architect's suggested changes, permitting contractor to furnish steel columns, not shown on plans, for
supporting ends of wall bearing trusses, as outlined by the
Architect and approved by the Resident Engineer Inspector,
and-incorporate this change in Change Order No.1 which is soon
to be submitted to the P. W, A, officials for final approval.
This motion was seconded by Dr, Crwne, and the roll was called
on its adoption with the following result: Mr, Stokes, aye;
Dr. Crwne, aye; Mr. Trevathan, aye. This motion was carried
unanimously, and Item 11 of the Architect's recommended changes
follows:
11. The contractor asks permission to furnish a nwnber of
steel columns not shO\'nl on plans, Where wall bearing
trusses are indicated in certain cases the contractor
elects to furnish columns for supporting the ends of
such trusses so practically the entire steel frame
may be erected off the foundations and ahead of masonry.
This will facilitate the progress of the work and will
improve the structure. The only conflict caused by
these columns extending to foundation walls is that
one steel window in Toilet off Varsity Locker Room in
basement will be shifted from the position shown and
will be decreased to five lights in width instead of
six lights as sho\'nl. This will not affect this small
room adversely. Perraission is granted the contractor
to furnish the extra columns.
No change in contract price,

I
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Brick

I

~

Physical Education

~

Home Economics Buildings

Next, consideration was gi. ven to the purchase of brick
to be used in the construction of the Physical Education and
Home Economics Buildings. Mr. W. H. Creason and Mr. Nat Erlanger,
representatives of Owensboro Clay Products Company, Owensboro,
Kentucky, cane before the Board and submitted samples of the
brick which this company proposed to fUrnish for these new
buildings. After· discus sing with tre se gentlemen the merits
and tre price e>f tl:e brick offered by their company, the Board
excused the Ar~hi~ect, the Resident Engineer Inspector, the
representatives of the Owensboro Clay Products Comp~y ~nd
Judge J. W. McDonald, Legal Adviser of the Board, so thl_ t the
purchase of brick could be given further consideration in
private session.
It was first agreed that the purchase of.brick.for the
new buildings should be postponed until a later date when all
members of the Board of Regents could be present, and notice
to this effect was given to the persons interested. Then, after
further consideration of prices submitted and the necessity
to purchase the brick soon enough to avoid delaying the Contractor in his progress with the building, motion was made by
Mr. Stokes that the Board purchase the brick from the .Owensboro
Clay Products Company, Owensboro, Kentucky, at the price of
~)21.00 net to tre college, subject to fue approval of Dr. James H.
Richmond, Judge Bunk Gardner and Superintendent H. W. Peters.
This motion was seconded by Dr. Crume, and the roll was called
on its adoption with the following result: Mr. Stokes, aye;
Dr. Crume, aye; Mr. Trevathan, aye.
Revenue Bonds Signed £l Secretary of Board of Regents
and Sen to Louis ville .:§1 Judge J... W. !IJcDonaid for S"lgnature
of ~rman

Buildin~

I

Judge J. W. McDonald, Legal Adviser of the Board of Regents
in connection with the P. W. A. building program, when he appeared before the Board of Regents at this session, presented
the Murray State Teachers College Building Revenue Bonds,
amounting to $145,000.00, for the signature of the Secretary
of the Board of Regents. Mr. T. H. Stokes, Secretary of the
Board of Regents, signed each one of these bonds. Theca bonds
were then returned to Judge J. W. McDonald who was instructed
by telephone conversation with President James H. Ricbrl)ond,
while the Board was in session, to bring them immediately to
Louisville for the signature of the Chairman of the Board.
Adjournment
Motion was made by Mr. Stokes, seconded by Dr. Crume,
and carried unanimously that the Board adjourn.

~(;!~
Vice Chairman

I

~
Secretary

